
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/13/2005

ESTIMATE SUMMARY 07:26:09

CONTID: C13961         ESTIMATE NO: 0005 FINL 2002

PCN: 13961-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 Clear Cr & Elk Cr PERCENT TIME:

PROJECT NO: BR 0061-073                   

US 6 Clear Cr & Elk Cr

NAME OF ROAD: 006

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/13/2005 DATE TIME STARTED 08/23/2004

ONE PLAIN VIEW RD DATE LET 07/15/2004 DATE WORK BEGAN

 DATE AWARDED 07/29/2004 DATE TIME STOPPED 12/13/2004

 DATE CONTRACT EXECUTED 08/10/2004 DATE ACCEPTED 12/13/2004

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 08/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,402,077.00 PARTICIPATING $ $ 2,301.60

AWARD PROJECT AMT: 2,080,457.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,954.90

SECURITIES ENCUMBERED -12,954.90

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.84

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/1/2005 ??:??:??

10/12/2004 ??:??:??

100.00%

0.01

2,301.60

2,301.60

2,301.60

$

$

$

$

2,402,076.99

0.00

2,402,076.99

0.00

2,402,076.99

0.00

0.00

2,402,076.99

0.00

AMOUNT DUE 2,402,076.99 2,301.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,301.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

113.0
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 537.000 537.000

SY  0.000 0.00

4.07000 537.000 2,185.59

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.51000 0.000 0.00

202-00250  
 

0015 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

100.65000 2.000 201.30

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 1,089.000 1,089.000

LF  0.000 0.00

5.33000 1,089.000 5,804.37

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

125.81000 3.000 377.43

202-01300  
 

0030 SILT FENCE 101.000 101.000

LF  0.000 0.00

19.80000 101.000 1,999.80

208-00020  
 

0035 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,516.29000 1.000 2,516.29

250-00010  
 

0040 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

60.39000 0.000 0.00

250-00110  
 

0045 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

65.42000 0.000 0.00

250-00120  
 

0050 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

261.69000 0.000 0.00

250-00210  
 

0055 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

301.95000 0.000 0.00

250-00220  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 43.920 43.920

TON 0.000 0.00

388.08000 43.920 17,044.47

403-00720  
 

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.82000 0.000 0.00

403-34871  
 

0066 HBP (GR S) (100) (PG 76-28) REPLACES LINE # 0065 58.590 58.590

TON 0.000 0.00

81.82000 58.590 4,793.83

403-33871  
 

0070 *EMULSIFIED ASPHALT (SLOW-SETTING) 61.000 61.000

GAL 0.000 0.00

2.52000 61.000 153.72

411-10255  
 

0075 RIPRAP (12 INCH) 0.000 0.000

CY  0.000 0.00

183.64000 0.000 0.00

506-00212  
 

0080 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.340 2.340

TON 0.000 0.00

373.11000 2.340 873.08

507-00400  
 

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 661.000 661.000

LF  0.000 0.00

25.67000 661.000 16,967.87

606-00301  
 

0090 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

1,006.52000 12.000 12,078.24

606-01370  
 

0095 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,358.80000 3.000 4,076.40

606-02005  
 

0100 *CURB TYPE 6 (SECTION M) 93.000 93.000

LF  0.000 0.00

13.88000 93.000 1,290.84

609-60011  
 

0105 DELINEATOR (TYPE I) 18.000 18.000

EACH 0.000 0.00

16.10000 18.000 289.80

612-00001  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

21.14000 6.000 126.84

612-00003  
 

0115 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 55.000 55.000

LF  0.000 0.00

15.10000 55.000 830.50

613-01200  
 

0120 SIGN PANEL (CLASS II) 12.000 12.000

SF  0.000 0.00

20.13000 12.000 241.56

614-00012  
 

0125 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 11.000 11.000

LF  0.000 0.00

30.20000 11.000 332.20

614-01582  
 

0130 *FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,616.94000 1.000 2,616.94

614-80000  
 

0135 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

1,039.39000 3.000 3,118.17

615-00030  
 

0140 12 INCH CULVERT PIPE 51.000 51.000

LF  0.000 0.00

30.82000 51.000 1,571.82

617-00012  
 

0145 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

12,078.20000 1.000 12,078.20

625-00000  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

91,921.83000 1.000 91,921.83

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,966.59000 1.000 3,966.59

626-01000  
 

0160 *EPOXY PAVEMENT MARKING 14.000 14.000

GAL 0.000 0.00

100.65000 14.000 1,409.10

627-00005  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

50.33000 0.000 0.00

627-00012  
 

0170 *FLAGGING 745.000 745.000

HOUR 0.000 0.00

21.64000 745.000 16,121.80

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 25.000 25.000

DAY 0.000 0.00

125.81000 25.000 3,145.25

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 30.000 30.000

DAY 0.000 0.00

367.38000 30.000 11,021.40

630-00012  
 

0185 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

201.30000 4.000 805.20

630-80335  
 

0190 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 20.000

EACH 0.000 0.00

201.30000 20.000 4,026.00

630-80336  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000

EACH 0.000 0.00

25.16000 14.000 352.24

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 65.000

EACH 0.000 0.00

50.33000 65.000 3,271.45

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

50.33000 6.000 301.98

630-80343  
 

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 890.000

SF  0.000 0.00

23.15000 890.000 20,603.50

630-80344  
 

0215 PORTABLE MESSAGE SIGN PANEL 278.000 278.000

DAY 0.000 0.00

46.19000 278.000 12,840.82

630-80359  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DRUM CHANNELIZING DEVICE 166.000 166.000

EACH 0.000 0.00

20.13000 166.000 3,341.58

630-80360  
 

0225 *TRAFFIC CONE 60.000 60.000

EACH 0.000 0.00

10.07000 60.000 604.20

630-80380  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ON-THE-JOB TRAINEE 2,301.600 0.000

EACH 2,301.600 2,301.60

1.00000 2,301.600 2,301.60

700-70020  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A TIME INCENTIVE 106,000.000 106,000.000

F A 0.000 0.00

1.00000 106,000.000 106,000.00

700-70034  
 

0255 F/A EROSION CONTROL 2,086.010 2,086.010

F A 0.000 0.00

1.00000 2,086.010 2,086.01

700-70380  
 

0620 F/A UTIL AND MAINT OF FIELD FACIL MCR 004/CO 005 FA 
POWER & REPAIR CYLINDER BREAK MACHINE

4,020.810 4,020.810

F A 0.000 0.00

1.00000 4,020.810 4,020.81

700-70195  
 

0630 CONST SURVEYING (HOUR) ADDED SURVEYING 24.000 24.000

HOUR 0.000 0.00

100.00000 24.000 2,400.00

625-00001  
 

0640 F/A RESET MCR 006/CO 009 FA RESET FLASH BEACON 691.230 691.230

F A 0.000 0.00

1.00000 691.230 691.23

700-70090  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A FURNISH MCR 007/CO 006 FA FURNISH LIGHT PLANTS 673.070 673.070

F A 0.000 0.00

1.00000 673.070 673.07

700-70080  
 

0670 F/A GRIND HBP 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0675 *ADDED ITEM (HOUR)/ GRINDING HBP AS DIRECTED AT 
APPROACHES TO STR F-15-L, BC&BA

18.000 18.000

HOUR 0.000 0.00

621.00000 18.000 11,178.00

900-00010  
 

CAT 0200 $2,301.60 394,652.92CURRENT AMT 394,652.92 $$

CAT NO0201 ROADWAY ROCKFALL 

0260 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

383.87000 1.000 383.87

202-00010  
 

0265 *WIRE MESH 14,400.000 14,400.000

SF  0.000 0.00

2.01000 14,400.000 28,944.00

607-55100  
 

CAT 0201 $0.00 29,327.87CURRENT AMT 29,327.87 $$

CAT NO0300 STRUCTURE F-15-L 

0270 *REMOVAL OF ASPHALT MAT (PLANING) 370.000 370.000

SY  0.000 0.00

4.07000 370.000 1,505.90

202-00240  
 

0275 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

82,013.51000 1.000 82,013.51

202-00500  
 

0280 SANDBLASTING 667.000 667.000

SF  0.000 0.00

9.99000 667.000 6,663.33

202-05150  
 

0285 STRUCTURE EXCAVATION 35.000 35.000

CY  0.000 0.00

87.53000 35.000 3,063.55

206-00000  
 

0290 STRUCTURE BACKFILL (FLOW-FILL) 40.100 40.100

CY  0.000 0.00

118.75000 40.100 4,761.88

206-00065  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-L 

0295 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.82000 0.000 0.00

403-34871  
 

0296 HBP (GR S) (100) (PG 76-28) REPLACES LINE # 0295 117.840 117.840

TON 0.000 0.00

81.82000 117.840 9,641.67

403-33871  
 

0300 STRUCTURAL STEEL 1,322.000 1,322.000

LB  0.000 0.00

16.68000 1,322.000 22,050.96

509-00000  
 

0305 STRUCTURAL STEEL (SPECIAL) 0.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

509-00010  
 

0310 *WATERPROOFING (MEMBRANE) 408.000 408.000

SY  0.000 0.00

8.87000 408.000 3,618.96

515-00120  
 

0315 *CONCRETE SEALER 260.000 260.000

SY  0.000 0.00

8.34000 260.000 2,168.40

515-00400  
 

0320 CONCRETE SEALER (CALCIUM NITRITE) 21.000 21.000

SY  0.000 0.00

49.59000 21.000 1,041.39

515-00410  
 

0325 *BRIDGE EXPANSION DEVICE (0-2 INCH) 68.000 68.000

LF  0.000 0.00

123.55000 68.000 8,401.40

518-01002  
 

0330 CONCRETE CLASS D (BRIDGE) (SPECIAL) 39.200 39.200

CY  0.000 0.00

1,227.94000 39.200 48,135.25

601-03041  
 

0335 GROUT (BRIDGE)(SPECIAL) 316.000 316.000

CF  0.000 0.00

109.78000 316.000 34,690.48

601-06400  
 

0340 REINFORCING STEEL (EPOXY COATED) 5,390.000 5,390.000

LB  0.000 0.00

1.25000 5,390.000 6,737.50

602-00020  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-L 

0345 BRIDGE RAIL TYPE 7 (SPECIAL) 299.000 299.000

LF  0.000 0.00

98.61000 299.000 29,484.39

606-10705  
 

0350 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 299.000 299.000

LF  0.000 0.00

6.04000 299.000 1,805.96

613-01300  
 

0355 *GROUT (STRAND)(DUCT) 10.000 10.000

CF  0.000 0.00

125.81000 10.000 1,258.10

618-00007  
 

0360 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 6,126.000 6,126.000

SF  0.000 0.00

40.21000 6,126.000 246,326.46

618-06034  
 

0365 *F/A EPOXY RESIN INJECTION 33,071.180 33,071.180

F A 0.000 0.00

1.00000 33,071.180 33,071.18

700-70034  
 

0370 F/A CONCRETE REMOVAL 5,456.360 5,456.360

F A 0.000 0.00

1.00000 5,456.360 5,456.36

700-70035  
 

0610 ADDED ITEM (EACH)/ MCR 003/CO 004 ADDED ITEM EACH 
(GRADE ADJUSTERS)

84.000 84.000

EACH 0.000 0.00

65.00000 84.000 5,460.00

900-00007  
 

0660 F/A MCR 010/CO 012 F-15-L TY7 TRANSITION MODIFICATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0680 ADDED ITEM (LUMP SUM)/ SHIMS FOR APPROACH DECK PANELS 1.000 1.000

L S 0.000 0.00

454.74000 1.000 454.74

900-00014  
 

0685 F/A 1" COIL RODS PLACED IN PIER DIAPHRAGMS 2,972.360 2,972.360

F A 0.000 0.00

1.00000 2,972.360 2,972.36

700-70036  
 



CONTID: C13961         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-L 

0690 ADDED ITEM (LUMP SUM)/ REBAR COUPLER MATERIAL COST 
(WORK DELETED)

1.000 1.000

L S 0.000 0.00

596.51000 1.000 596.51

900-00014  
 

CAT 0300 $0.00 561,380.24CURRENT AMT 561,380.24 $$

CAT NO0301 STRUCTURE F-15-BC 

0375 *REMOVAL OF ASPHALT MAT (PLANING) 620.000 620.000

SY  0.000 0.00

4.07000 620.000 2,523.40

202-00240  
 

0380 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

82,013.51000 1.000 82,013.51

202-00500  
 

0385 SANDBLASTING 1,113.000 1,113.000

SF  0.000 0.00

9.99000 1,113.000 11,118.87

202-05150  
 

0390 STRUCTURE EXCAVATION 35.000 35.000

CY  0.000 0.00

87.53000 35.000 3,063.55

206-00000  
 

0395 STRUCTURE BACKFILL (FLOW-FILL) 70.100 70.100

CY  0.000 0.00

118.75000 70.100 8,324.38

206-00065  
 

0400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.82000 0.000 0.00

403-34871  
 

0405 STRUCTURAL STEEL 1,734.000 1,734.000

LB  0.000 0.00

16.68000 1,734.000 28,923.12

509-00000  
 

0410 *WATERPROOFING (MEMBRANE) 1,002.000 1,002.000

SY  0.000 0.00

8.87000 1,002.000 8,887.74

515-00120  
 

0415 *CONCRETE SEALER 417.000 417.000

SY  0.000 0.00

8.34000 417.000 3,477.78

515-00400  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-BC 

0420 CONCRETE SEALER (CALCIUM NITRITE) 19.000 19.000

SY  0.000 0.00

49.59000 19.000 942.21

515-00410  
 

0425 *BRIDGE EXPANSION DEVICE (0-2 INCH) 98.000 98.000

LF  0.000 0.00

123.55000 98.000 12,107.90

518-01002  
 

0430 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.600 40.600

CY  0.000 0.00

1,227.94000 40.600 49,854.36

601-03041  
 

0435 GROUT (BRIDGE)(SPECIAL) 870.000 870.000

CF  0.000 0.00

109.78000 870.000 95,508.60

601-06400  
 

0440 REINFORCING STEEL (EPOXY COATED) 5,000.000 5,000.000

LB  0.000 0.00

1.25000 5,000.000 6,250.00

602-00020  
 

0445 BRIDGE RAIL TYPE 7 (SPECIAL) 457.000 457.000

LF  0.000 0.00

98.61000 457.000 45,064.77

606-10705  
 

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 488.000 488.000

LF  0.000 0.00

6.04000 488.000 2,947.52

613-01300  
 

0455 *GROUT (STRAND)(DUCT) 20.000 20.000

CF  0.000 0.00

125.81000 20.000 2,516.20

618-00007  
 

0460 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 7,682.000 7,682.000

SF  0.000 0.00

40.21000 7,682.000 308,893.22

618-06034  
 

0465 F/A CONCRETE REMOVAL 9,711.570 9,711.570

F A 0.000 0.00

1.00000 9,711.570 9,711.57

700-70035  
 

0615 ADDED ITEM (EACH)/ MCR 003/CO 004 ADDED ITEM EACH 
(DECK PANEL GRADE ADJUSTERS)

239.000 239.000

EACH 0.000 0.00

65.00000 239.000 15,535.00

900-00007  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005

PROJECT: BR 0061-073                   ESTIMATE NO: 0005 07:26:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-BC 

0635 ADDED ITEM (SQUARE FOOT)/ ADDED PRECAST PANEL 298.000 298.000

SF  0.000 0.00

28.92000 298.000 8,618.16

900-00021  
 

0645 F/A ELEC SERV MCR 007/CO 010 FA WIRING F-15-BC 1,673.020 1,673.020

F A 0.000 0.00

1.00000 1,673.020 1,673.02

700-70190  
 

0655 F/A MCR 009/CO 011 F-15-BC HAUNCH FORMS 4,500.970 4,500.970

F A 0.000 0.00

1.00000 4,500.970 4,500.97

700-70036  
 

0695 F/A MCR 018/CO 020 FA RESTOCK FRP MATERIAL 12,305.500 12,305.500

F A 0.000 0.00

1.00000 12,305.500 12,305.50

700-70036  
 

CAT 0301 $0.00 724,761.35CURRENT AMT 724,761.35 $$

CAT NO0302 STRUCTURE F-15-BA 

0401 HBP (GR S) (100) (PG 76-28) REPLACES LINE ITEM # 0400 188.170 188.170

TON 0.000 0.00

81.82000 188.170 15,396.07

403-33871  
 

0470 *REMOVAL OF ASPHALT MAT (PLANING) 517.000 517.000

SY  0.000 0.00

4.07000 517.000 2,104.19

202-00240  
 

0475 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 22.000 22.000

SY  0.000 0.00

158.06000 22.000 3,477.32

202-00454  
 

0480 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

82,013.51000 1.000 82,013.51

202-00500  
 

0485 SANDBLASTING 1,238.000 1,238.000

SF  0.000 0.00

9.99000 1,238.000 12,367.62

202-05150  
 

0490 STRUCTURE EXCAVATION 22.000 22.000

CY  0.000 0.00

87.53000 22.000 1,925.66

206-00000  
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PCN: 13961-BID    ESTIMATE RUN 05/13/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-BA 

0495 STRUCTURE BACKFILL (FLOW-FILL) 33.100 33.100

CY  0.000 0.00

118.75000 33.100 3,930.63

206-00065  
 

0500 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.82000 0.000 0.00

403-34871  
 

0501 HBP (GR S) (100) (PG 76-28) REPLACES LINE ITEM # 0500 183.370 183.370

TON 0.000 0.00

81.82000 183.370 15,003.33

403-33871  
 

0505 RIPRAP (24 INCH) 0.000 0.000

CY  0.000 0.00

100.07000 0.000 0.00

506-00224  
 

0510 STRUCTURAL STEEL 1,017.000 1,017.000

LB  0.000 0.00

16.68000 1,017.000 16,963.56

509-00000  
 

0515 *WATERPROOFING (MEMBRANE) 691.000 691.000

SY  0.000 0.00

8.87000 691.000 6,129.17

515-00120  
 

0520 *CONCRETE SEALER 375.000 375.000

SY  0.000 0.00

8.34000 375.000 3,127.50

515-00400  
 

0525 CONCRETE SEALER (CALCIUM NITRITE) 11.000 11.000

SY  0.000 0.00

49.59000 11.000 545.49

515-00410  
 

0530 *BRIDGE EXPANSION DEVICE (0-2 INCH) 81.000 81.000

LF  0.000 0.00

123.55000 81.000 10,007.55

518-01002  
 

0535 CONCRETE CLASS D (BRIDGE) (SPECIAL) 37.700 37.700

CY  0.000 0.00

1,227.94000 37.700 46,293.34

601-03041  
 

0540 GROUT (BRIDGE)(SPECIAL) 499.000 499.000

CF  0.000 0.00

109.78000 499.000 54,780.22

601-06400  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-BA 

0545 REINFORCING STEEL (EPOXY COATED) 6,290.000 6,290.000

LB  0.000 0.00

1.25000 6,290.000 7,862.50

602-00020  
 

0550 BRIDGE RAIL TYPE 7 (SPECIAL) 443.000 443.000

LF  0.000 0.00

98.61000 443.000 43,684.23

606-10705  
 

0555 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 443.000 443.000

LF  0.000 0.00

6.04000 443.000 2,675.72

613-01300  
 

0560 *GROUT (STRAND)(DUCT) 0.000 0.000

CF  0.000 0.00

125.81000 0.000 0.00

618-00007  
 

0565 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 4,769.000 4,769.000

SF  0.000 0.00

40.21000 4,769.000 191,761.49

618-06034  
 

0570 F/A CONCRETE REMOVAL 4,403.260 4,403.260

F A 0.000 0.00

1.00000 4,403.260 4,403.26

700-70035  
 

0665 F/A MCR 011/CO 013 F-15-BA NW WINGWALL TY 7 REINF 
MODIFICATION

282.860 282.860

F A 0.000 0.00

1.00000 282.860 282.86

700-70036  
 

CAT 0302 $0.00 524,735.22CURRENT AMT 524,735.22 $$

CAT NO0303 STRUCTURE F-15-CP 

0575 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

82,013.51000 1.000 82,013.51

202-00500  
 

0580 *POLYMER MORTAR END DAM 33.000 33.000

CF  0.000 0.00

972.68000 33.000 32,098.44

518-02100  
 

0585 *RAPID CURE SILICONE JOINT SEAL 62.000 62.000

LF  0.000 0.00

103.92000 62.000 6,443.04

518-03100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-15-CP 

0590 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY  0.000 0.00

1,227.94000 0.000 0.00

601-03041  
 

CAT 0303 $0.00 120,554.99CURRENT AMT 120,554.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 *FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,262.64000 1.000 38,262.64

620-00002  
 

0600 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,942.55000 1.000 7,942.55

620-00012  
 

0605 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

459.22000 1.000 459.22

620-00020  
 

CAT 0400 $0.00 46,664.41CURRENT AMT 46,664.41 $$

PROJECT TOTAL 2,301.60 $ 2,402,077.00CURRENT AMT 2,402,077.00 $$


